

Schedule for Water System Replacement

- Board Approves Bid Documents: November 12
- Bid Advertised (USDA will set dates): November 27, 30, Dec. 4
- Bidders Conference Held December 9
- Bids Close: January 13
- Bid Evaluation (Northwest Water/USDA) January 16-20
- Board (USDA) Accepts Bid January
- Contract Signed: February 10
- Interim Financing Secured: February 17
- Work Begins: February 27
- Project Complete: September/October
- Optional Prepay Window (30 days?): Following Completion
- System Approved by USDA September/October
- System Becomes Operational

Dates for completion are tentative and will be modified as project progresses. Questions should be directed to hmcmanager@herronisland.org .